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COMPANY DETAILS
Industry: Healthcare, Consumer Lifestyle and Lighting
Company Size: 100,000 employees in over 100 countries

AT A GLANCE
The customer documented below is a global, diversified technology company being a
leader in the areas of Healthcare, Consumer Lifestyle and Lighting. They employ over
100,000 people worldwide in over 100 countries, and recently underwent a SAFe
implementation, led by Cprime.

BUSINESS NEED - KEEPING PACE
Healthcare business is big business, it is changing, and it is accelerating. Technological
advancements are changing and will continue to change how patient care is delivered
from the hospital to the home and points in between.
Problems that led to the migration to Agile for their software development projects, while
not atypical, were compelling:
• Long release cycles – not keeping pace with market demands
• Indeterminate release dates due to late stage integration and test, characteristic of
a process heavy waterfall software development process,
• Inability to get stakeholder feedback early and often; critical in developing complex
systems in a complex domain,
• Quality and testing – complex systems require effective and incremental testing
practices to validate system behavior and demonstrate compliance.

TRANSITION TO SCRUM
In 2013 the journey toward software Agility began. Shorter time to market, fast feedback
cycles, responding to changing requirements and visibility into the development process,
drove the need to transition to Scrum. Scrum teams in multiple locations - California,
Massachusetts, Bangalore, and Best, Netherlands teams underwent basic Scrum team
training and implemented Agile-tooling support.
As teams transitioned to Scrum new roles, short sprints, Scrum ceremonies and metrics,
the new process grew roots. Cultural change was starting to happen, slowly. While the
waterfall thinking of long development cycles and knowing all the requirements and design
details up front was fading, progress was still slow against the goals. Other problems were
becoming more visible.
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THE TRANSFORMATION – LAUNCHING THE AGILE RELEASE TRAINS
As with all change as progress is happening new problems arise. The teams were experiencing
difficulty with geographic disperse communication and coordination, having a solid definition
and prioritization of release features to be delivered in what timeframe, and lack of visibility
into solution progress during the release development cycle. These are problems of scaling
Agility. Addressing these problems became more acute.
The ability to execute enterprise agility led two senior program managers to investigate the
Scaled Agile Framework. They became certified SAFe Program Consultants and used the
SAFe Agile Release Train Launch Kit to plan and initiate the first Agile Release Train launch.
The first train was a subset of the development organization and launched in September 2014.
An Agile Release Train is at the heart of the Scaled Agile Framework. An ART is a team of
ScrumXP teams working on a common cadence with synchronized planning at both the sprint
level and Program Increment (PI) level. The teams are aligned with a common Program level
backlog of prioritized features, from which the team backlogs are derived. The teams are
coordinated through four development sprints and one innovation and planning sprint at the
end. These five sprints together constitute a Program Increment. The result is the teams
delivering completed features every ten weeks, nominally.
The teams on the Agile Release Train meet for a face-to-face planning session to plan the four
development sprints. Each team is responsible for presenting what stories will go into the
development sprints and a set of Program Increment objectives. Together during the two-day
session the teams identify dependencies and risks for the PI. This aspect was a major benefit.
The teams were able to see potentially blocking issues, and mitigate them during planning as
opposed to discovering dependency problems part way through a release cycle.
From December 2014 through May 2015 a total of three Agile Release Trains were launched
and up and running on a quarterly cadence. The trains mapped to the two major product lines
and one infrastructure train and encompassed the whole organization. With each planning
session the teams got more and more effective in terms of teams committing to a body of
work they could complete and managing the dependencies throughout the PI execution.
Director of Engineering summarized “The framework has provided an explicit agreement
on how to operate. With face to face planning teams are engaged and morale is high”.
The Agile transformation was dramatic. Sue Shreve, Agile Coach from Cprime, Inc. “The teams
progressed much more rapidly by embracing the best practices of SAFe than they would have
without. The company was open to change, had consistent management support and followed
the best practices of SAFe, always. The result was success!”
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THE RESULTS – SIGNIFICANT SPEED TO MARKET
The ability to complete key features, every quarter, was a major improvement. The shortened
cycle time allowed the product and sales teams to now validate and get feedback on
implementation so that when a release went into production it was addressing. They now
have a customer engagement model that allows customers to see, on a predictable schedule,
new features and give critical feedback. Global Director Marketing and Strategy remarked on
his company’s ability to complete features, now in a timely way “We are delivering features so
fast that Sales and Support is having to now keep up”.
Alignment
The teams are now aligned to a common program level backlog. The Product
Management team is prioritizing the features based customer demands and
economic rationale, on a quarterly basis. Product Management now has a tighter
coupling to their Product Owner counterparts. The face to face planning is
allowing them to spot and manage dependencies much more effectively.
Transparency
Because of the new Agile metrics and a very effective Scrum of Scrums team
(representatives from each scrum team meeting twice a week) there is visibility
and coordination between the teams. The right people make decisions tactically,
in a timely way.
Built-in Quality
Building quality in through the mechanisms of Scrum and SAFe has gotten them
away from a long integration cycle and defect fixing late in a release cycle.
Program Execution
The agile release trains are running. Synchronized planning, coordination
through Scrum of Scrums, Inspect and Adapt workshops is the way it is done.

ON THE HORIZON
The company is continuing their Agile transformation. There is now a full-time internal Agile
coach. There are plans to enable better in development practices such at test driven
development and continuous integration. Smoothing out the bumps in the flow of value
delivery is now moving upstream and downstream of the software development – a positive
sign of progress.
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