

USING JIRA ALIGN TO IMPLEMENT SAFe

1 Days Classroom
1 Days Live Online

Individual: \$795

Group: \$795

GSA: \$580.35

REGISTER HERE:
www.cprime.com/learning

COURSE OVERVIEW

As the SAFe framework continues to grow in popularity, more companies are discovering that they need proper tooling to become an agile enterprise. With a deep understanding of the complexities and interdependencies associated with SAFe, Atlassian has a significant objective to become the tool provider of choice for organizations practicing or pursuing agile-at-scale. This workshop showcases how Atlassian tools – specifically Jira Align – answer these needs better than any competitor.

COURSE OUTLINE

Part 1: Introduction to Jira Align for SAFe Organizations

Part 2: Portfolio Management

1. Create Portfolio Epics and associate them to (pre-created) Themes
 - Allocate portioned theme budgets to Portfolio Epics.
2. Manage Intake using the Portfolio Kanban Board
 - Students will move their Epic through the Portfolio Kanban, ensuring exit criteria is met
3. Use the backlog to prioritize and rank Portfolio Epics – pulling rank from Themes and modifying the ranking of the Epics in the UI
4. 'Create' Roadmaps
 - Calendar View -aka 'planning view'
 - PI View - aka "health & reporting view" Students will

Part 3: Program/ART Management

1. Decompose Portfolio Epics into Features
2. Use backlog to rank Features (Jira Epics) Pulling rank from Epics
 - Align features to Jira Projects for the train.
 - Watch as the feature syncs to Jira
3. Backlog Management
4. Ranking – Pull rank from the Epics, Prioritize the backlog and push the new rank to Jira

5. Orphan objects – using the orphan functionality to ensure all work is estimated, aligned to a parent and

6. Estimation

7. Kanban column view – pull top features – to get to "close velocity"

Part 4: PI Simulations

1. Prepare for & conduct MOCK PI Planning
 - Select top 10 most important features (pre-defined list)
 - Program Board – Pre PI Load by PM/RTE role
2. Integration to /from Jira
 - The proper set up of Jira for SAFe

Part 5: Report on progress throughout the PI and across the portfolio

1. Work Tree
2. WIP
3. PIP
4. Scope Change
5. Risk report
6. Objective Report/tree
7. PI Progress Report
8. PI Clean up Report
9. Roadmaps
10. INv V Actuals
11. Investment Theme
12. OKR
13. Work Tree Strategy View

[See website for complete outline...](#)

© 2020 Cprime, Inc. All Rights Reserved.